



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 24-1476, Version: 1

Approval by the Board of Education of Change Order No. 3, Agreement Between Owner and Contractor by and between the District and Mar Con Builders, Inc., Oakland, CA, which includes PCO's 29 through 34, for additional changes that require: /

See PCO #29 for the planting of 4 new trees and installing irrigation due to CALGreen code & DSA requirements.

See PCO #30 for furnishing and installing fence and gates at four locations due to safety concerns.

See PCO #31 for replacing the existing sink @ unisex restroom with an ADA wall mounted lavatory sink.

See PCO #32 for location description changes of the fire alarm devices due to missing signage. See PCO #33 for added fire alarm devices due to restrooms missing detection.

See PCO #34 for added fire alarm devices at closets and portables B & D;

for the Kaiser Child Development Center Site Improvements Project, in the additional amount of \$166,038.00, increasing the not to exceed amount of the Agreement from \$6,781,918.00 to \$6,947,95600. All other terms and conditions of the Agreement remain in full force and effect.