



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 24-0405, **Version:** 1

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Alten Construction, Inc., Richmond, CA, for HKIT Architects, for additional services which includes PCO #1, for the following contract changes: adding design and preconstruction costs to reflect the budget increase for the McClymonds High School Modernization Project, in the amount of \$1,238,252.00, increasing the contract price from to \$5,724,000.00 to \$6,962,252.00. All other terms and conditions of the Agreement remain in full force and effect.