



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 09-0202, **Version:** 1

Approval by Board of Education of Change Order No. 3 to Construction Contract with D.F.P.F. Fineline Construction, San Francisco, CA, for the latter to credit for installation of chin-up bars/matting; credit for not painting Room 211, adding painting of Room 200A; Sleeper height was raised HVAC 3, 4 & 6 for roof drainage and various other items as described herein in conjunction with the Westlake Middle School Modernization in the amount of \$16,706.80, increasing the Agreement from \$3,490,994.63 to \$3,507,701.43. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]