



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 11-0517 **Version:** 1 **Name:** Change Order No. 1 - Alten Construction - Montera Middle School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 3/15/2011 **In control:** Facilities Committee
On agenda: **Final action:** 3/23/2011
Enactment date: 3/23/2011 **Enactment #:** 11-0535

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Alten Construction, Richmond, CA, for the latter to perform additional Scope of Work described as ASI #8.1 - electrical changes - premium time; RFI #156 - light fixture at Room 101; added step nosing at band Room 101 and various other items described herein in conjunction with the Montera Middle School Modernization Project, in the additional amount of \$20,270.00, increasing the Agreement from not to exceed amount of \$6,578,140.00 to \$6,598,410.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0517 - CHANGE ORDER NO. 1 - ALTEN CONSTRUCTION - MONTERA MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/23/2011	1	Board of Education	Adopted	Pass
3/15/2011	1	Facilities Committee	Recommended Favorably	Pass