



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 10-3036 **Version:** 1 **Name:** Change Order No. 3 - Riverview Construction - Prescott Elementary School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 1/4/2011 **In control:** Facilities Committee
On agenda: **Final action:** 1/12/2011
Enactment date: 1/12/2011 **Enactment #:** 11-0087

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Riverview Construction, Sacramento, CA, for the latter, based on school site request, to re-stripe Kindergarten and Main playground for up-to-date developmentally appropriate activities, in conjunction with the Prescott Elementary School Modernization Project, in an additional amount of \$23,070.14, increasing the Agreement from \$2,480,000.00 to \$2,503,070.14, and extending the contract period of July 24, 2010 to August 20, 2010 to August 25, 2010. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-3036 - CHANGE ORDER NO. 3 - RIVERVIEW CONSTRUCTION - PRESCOTT ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
1/12/2011	1	Board of Education		
1/4/2011	1	Facilities Committee	Recommended Favorably	Pass