



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 08-1629 **Version:** 1 **Name:** Change Order No. 3 - Albay Construction - Emerson Elementary School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 8/13/2008 **In control:** Facilities Management
On agenda: **Final action:** 8/13/2008
Enactment date: 8/13/2008 **Enactment #:** 08-1209

Title: Approval by Board of Education of Change Order No. 3 to Construction Contract between District and Albay Construction, Martinez, CA, for the latter to extend power and cable to TV's in 12 classrooms, install header board around perimeter of field turf, remove and added paving in CDC, furnish and install area drain at front entry and various other items as described herein in conjunction with the Emerson Elementary School Modernization Project in the amount of \$193,049.21, increasing the Agreement from \$3,329,052.15 to \$3,522,101.36. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-1629 - CHANGE ORDER NO. 3 - ALBAY CONSTRUCTION - EMERSON ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 08-1629 - CHANGE ORDER NO. 3 - ALBAY CONSTRUCTION - EMERSON ELEMENTARY SCHOOL MODERNIZATION PROJECT, 3. 08-1629 - CHANGE ORDER NO. 3 - ALBAY CONSTRUCTION - EMERSON ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/13/2008	1	State Administrator and/or Board of Education		