



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 05-0576 **Version:** 1 **Name:** Change Order No. 12 - Albay Construction Co., Inc. - Burckhalter Elementary School Project
Type: Agreement or Contract **Status:** Passed
File created: 5/25/2005 **In control:** Facilities Department
On agenda: **Final action:** 5/25/2005
Enactment date: 5/25/2005 **Enactment #:** 05-0558

Title: Ratification by State Administrator, on behalf of the District, of Change Order No. 12 to Construction Contract with Albay Construction Co., Inc., Martinez, CA, for the latter to test the fire alarm system in conjunction with the Burckhalter Elementary School Modernization Project in the amount of \$44,962.84 increasing the current contract amount from \$2,706,039.15 to \$2,751,001.99. All remaining portions of this agreement shall remain in full force and effect as originally stated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0576 - CHANGE ORDER NO. 12 - ALBAY CONSTRUCTION CO., INC. - BURCKHALTER ELEMENTARY SCHOOL PROJECT, 2. 05-0576 - CHANGE ORDER NO. 12 - ALBAY CONSTRUCTION CO., INC. - BURCKHALTER ELEMENTARY SCHOOL PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/25/2005	1	State Administrator and/or Board of Education	Adopted	Pass