



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

**File #:** 09-3129      **Version:** 1      **Name:** Change Order No. 5 - West Coast Contractors - Hoover Elementary School Modernization Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 11/10/2009      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 11/18/2009  
**Enactment date:** 11/18/2009      **Enactment #:** 09-2357

**Title:** Approval by the Board of Education of Change Order No. 5 to Construction Contract between District and West Coast Contractors, Fairfield, CA, for the latter to remove and reinstall rooftop mechanical units, re-route roof condensates, overtime premium, add intrusion alarm contacts, install cast iron condensates on roof AHU and various other items described herein in conjunction with the Hoover Elementary School Modernization Project in the additional amount of \$78,380.00, increasing the Agreement from 3,770,967.00 to \$3,849,347.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-3129 - CHANGE ORDER NO. 5 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-3129 - CHANGE ORDER NO. 5 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
11/18/2009	1	Board of Education	Adopted	Pass
11/10/2009	1	Facilities Committee	Recommended Favorably	Pass