



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 10-0133, **Version:** 1

---

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to add new flooring to Classrooms #218 and 220 - Not in original scope; RFI No. 039, Building B second floor, extensive preparation - seal with primer (Vitex) of existing gypcrete seal with primer (Vitex) and to patch and smooth and cover old adhesive on gypcrete with an Ardex type material and various other items described herein in conjunction with the Bret Harte Middle School Modernization Project in the additional amount of \$92,131.00, increasing the Agreement from \$4,249,071.00 to \$4,341,202.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]