



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 11-2496, **Version:** 1

---

Approval by the Board of Education of Change Order No. 4 to Construction Contract with Alten Construction, Richmond, CA, for the latter to add LVL material, the length of the LVL's was not clearly indicated on the contract drawings and Alten is submitting 1/2 the cost incurred for the installation of LVL's in conjunction with the Elmhurst Middle School Modernization Project in the amount of \$67,510.00, increasing the Agreement from \$4,527,192.00 to \$4,594,702.00, and extending the end date from April 28, 2011 to May 25, 2011. All other terms and conditions of the Agreement remain in full force and effect.

.Body

[Enter body here.]