



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 12-1124 **Version:** 1 **Name:** Change Order No. 9 - Alten Construction, Inc. - Elmhurst Middle School Modernization Project (Reduction)
Type: Agreement or Contract **Status:** Passed
File created: 5/9/2012 **In control:** Facilities Committee
On agenda: **Final action:** 1/26/2020
Enactment date: 5/9/2012 **Enactment #:** 12-1317

Title: Approval by the Board of Education of Change Order No. 9 to Construction Contract with Alten Construction, Inc., Richmond, CA, for the latter to install window draperies at six large windows to control lightening levels in the Auditorium; crown molding on the North and South walls were not specifically called out to be installed in the contract documents and credit for unused contingency allowance fund by District in the decreased amount of -\$57,710.00, decreasing the Agreement from \$4,842,205.00 to \$4,784,495.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 12-1124 Change Order No. 9 - Alten Construction, Inc. - Elmhurst Middle School Modernization Project (Reduction)

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/9/2012	1	Board of Education	Adopted on the General Consent Report	Pass