

## Oakland Unified School District

Legislation Text

## File #: 09-0625, Version: 1

Approval by Board of Education of Change Order No. 1 to Construction Contract with DFPF Fineline, San Francisco, CA, for the latter to delete hardware/labor or door in the Gymnasium, credit for wire glass, asbestos removal and various other items described herein in conjunction with the Westlake Elementary School Modernization-Phase 2 Project in the amount of -\$1,482.12, decreasing the Agreement from \$3,434,651.00 to \$3,433,168.88. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]