



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-2449 **Version:** 1 **Name:** Change Order No. 6 - Albay Construction Co. - Cleveland Elementary School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 9/1/2009 **In control:** Facilities Committee

On agenda: **Final action:** 9/9/2009

Enactment date: 9/9/2009 **Enactment #:** 09-1900

Title: Approval by the Board of Education of Change Order No. 6 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to provide credits for concrete, rebar and handrails; replace rusted door frames; install temporary egress stairs; added supervision and project management due to added scope of work and various other items described herein in conjunction with the Cleveland Elementary School Modernization Project in the additional amount of \$148,239.48, increasing the Agreement from \$3,172,769.57 to \$3,321,009.05. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-2449 - CHANGE ORDER NO. 6 - ALBAY CONSTRUCTION CO. - CLEVELAND ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-2449 - CHANGE ORDER NO. 6 - ALBAY CONSTRUCTION CO. - CLEVELAND ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/9/2009	1	Board of Education	Adopted	Pass
9/1/2009	1	Facilities Committee	Recommended Favorably	Pass