



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 21-1368      **Version:** 1      **Name:** Change Order No. 1, Agreement, Redgwick Construction Company – Horace Mann Elementary School Retaining Wall & Stair Replacement Project – Buildings & Grounds Department

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 5/18/2021      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 6/23/2021      **Final action:** 6/23/2021

**Enactment date:** 6/23/2021      **Enactment #:** 21-1080

**Title:** Approval by the Board of Education of Change Order No. 1, Agreement by and between the District and Redgwick Construction Company, Oakland, CA, for a time extension only for the Horace Mann Elementary School Retaining Wall & Stair Replacement Project, due to weather delays, extending the term of the Agreement from December 10, 2020 through March 10, 2021 to July 31, 2021 (an additional 143 days). All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-1368 Change Order No. 1, Agreement, Redgwick Construction Company – Horace Mann Elementary School Retaining Wall & Stair Replacement Project – Buildings & Grounds Department

**Contact:** juanita.hunter@ousd.org

| Date      | Ver. | Action By          | Action | Result |
|-----------|------|--------------------|--------|--------|
| 6/23/2021 | 1    | Board of Education |        |        |