



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 08-2020      **Version:** 1      **Name:** Change Order No. 1 - Alaniz Construction Co., Inc. - McClymonds Small Schools Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 9/24/2008      **In control:** Facilities Management

**On agenda:**      **Final action:** 9/24/2008

**Enactment date:** 9/24/2008      **Enactment #:** 08-1464

**Title:** Approval by Board of Education of Change Order No. 1 to Construction Contract between District and Alaniz Construction Co., Inc., Fremont, CA, for the latter to provide the laying of petromat fiber on approximately 30,000 square feet of the parking lot before the 2" thick new asphalt overlay; 1,345 square feet of additional area of the parking lot to be removed by 2", compact base and place 2" thick new asphalt and various other items as described herein in conjunction with the McClymonds Small Schools Project in the additional amount of \$25,033.16, increasing the Agreement from \$72,160.00 to \$97,193.16. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 08-2020 - CHANGE ORDER NO. 1 - ALANIZ CONSTRUCTION CO., INC. - MCCLYMONDS SMALL SCHOOLS PROJECT, 2. 08-2020 - CHANGE ORDER NO. 1 - ALANIZ CONSTRUCTION CO., INC. - MCCLYMONDS SMALL SCHOOLS PROJECT, 3. 08-2020 - CHANGE ORDER NO. 1 - ALANIZ CONSTRUCTION CO., INC. - MCCLYMONDS SMALL SCHOOLS PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/24/2008	1	State Administrator and/or Board of Education	Adopted	Pass