

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Text

File #: 09-1329, Version: 1

Approval by the Board of Education of Amendment No. 3 to Professional Services Agreement between District and KDI Consultants, Inc., Oakland, CA, for the latter to provide additional Division of State Architect (DSA) due to delays by the contractor, due to an unforeseen condition, whereas the contractor did not complete their contract by November 10, 2008 due to delays in conjunction with the Peralta Elementary School Modernization Project in an additional amount-to-exceed \$4,250.00, increasing the Agreement from \$55,500.00 to a not to exceed amount of \$59,750.00 and revising the end date from November 30, 2008 to May 1, 2009. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]