

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Text

File #: 05-0161, Version: 1

Ratification by State Administrator on behalf of the District of Change Order No. 5 to Construction Contract with Albay Construction Co., Martinez, CA, to provide additional construction services at the Burckhalter Elementary School Modernization including changes to the fire alarm wire legend in an amount not to exceed \$43,117.00, increasing contract from \$2,429,765.13 to a not to exceed amount of \$2,472,882.13 and extending the end date to October 31, 2004. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]