



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-3023 **Version:** 1 **Name:** Change Order No. 1 - Focon, Inc. - Stonehurst Small School Conversion Project
Type: Agreement or Contract **Status:** Passed
File created: 11/10/2009 **In control:** Facilities Committee
On agenda: **Final action:** 11/18/2009
Enactment date: 11/18/2009 **Enactment #:** 09-2346

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Focon, Inc., Oakland, CA, for the latter to change pipe leading into catch basin from one 6" pipe to two 4" pipes and various other items described herein in conjunction with the Stonehurst Small School Conversion Project in the additional amount of \$13,843.00, increasing the Agreement from \$198,751.00 to \$212,594.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-3023 - CHANGE ORDER NO. 1 - FOCON, INC. - STONEHURST SMALL SCHOOL CONVERSION PROJECT, 2. 09-3023 - CHANGE ORDER NO. 1 - FOCON, INC. - STONEHURST SMALL SCHOOL CONVERSION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
11/18/2009	1	Board of Education	Adopted	Pass
11/10/2009	1	Facilities Committee	Recommended Favorably	Pass