



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 23-1146, **Version:** 1

---

Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and between the District and Arntz Builders, Inc., Petaluma, CA, for additional construction services which includes PCO's 2-14, 16-25, 27, and 29 for various contract changes, for the Cole Campus Central Administration Center Project, in the amount of \$726,765.75, increasing the contract price from \$38,572,174.81 to \$39,298,940.56. All other terms and conditions of the Agreement remain in full force and effect.