



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-1329 **Version:** 1 **Name:** Amendment No. 3-KDI Consultants-Peralta Elementary School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 5/5/2009 **In control:** Facilities Committee

On agenda: **Final action:** 5/13/2009

Enactment date: 5/13/2009 **Enactment #:** 09-0930

Title: Approval by the Board of Education of Amendment No. 3 to Professional Services Agreement between District and KDI Consultants, Inc., Oakland, CA, for the latter to provide additional Division of State Architect (DSA) due to delays by the contractor, due to an unforeseen condition, whereas the contractor did not complete their contract by November 10, 2008 due to delays in conjunction with the Peralta Elementary School Modernization Project in an additional amount-to-exceed \$4,250.00, increasing the Agreement from \$55,500.00 to a not to exceed amount of \$59,750.00 and revising the end date from November 30, 2008 to May 1, 2009. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1329 - AMENDMENT NO. 3-KDI CONSULTANTS-PERALTA ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-1329 - AMENDMENT NO. 3-KDI CONSULTANTS-PERALTA ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass