



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 09-0623      **Version:** 1      **Name:** Change Order No. 4 - DFPF Fineline - Westlake Elementary School Modernization-Phase 2 Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 3/3/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 3/11/2009

**Enactment date:** 3/11/2009      **Enactment #:** 09-0405

**Title:** Approval by Board of Education of Change Order No. 4 to Construction Contract with DFPF Fineline, San Francisco, CA, for the latter to replacement of ceiling tiles and grid in cafeteria, drawing did not indicate that the gutters were under the shingles, shingles had to be removed and replaced and various other items as described herein in conjunction with the Westlake Elementary School Modernization-Phase 2 Project in the amount of \$90,000.00, increasing the Agreement from \$3,507,701.43 to \$3,597,701.43. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-0623 - CHANGE ORDER NO. 4 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT, 2. 09-0623 - CHANGE ORDER NO. 4 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT, 3. 09-0623 - CHANGE ORDER NO. 4 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
3/3/2009	1	Facilities Committee	Recommended Favorably	Pass