



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 08-3192, **Version:** 1

Approval by Board of Education of Amendment No. 1 to Professional Services Agreement between District and KDI Consultants, Benicia, CA, for the latter to provide additional inspection that exceeded the 300 calendar days, and will continue for an additional 30 calendar days due to delays, due to unforeseen conditions whereas the contractor has schedule delays which necessitated additional inspection in conjunction with the Westlake Middle School Modernization - Phase 2 Project in an additional amount not to exceed \$15,375.00, increasing the Agreement from \$153,750.00 to a not-to-exceed amount of \$169,125.00, and extending the end date from November 1, 2008 to January 2, 2009. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]