



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 11-0518, **Version:** 1

---

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Alten Construction, Richmond, CA, for the latter remove from the Scope of Work, RFI #62- move fire alarm panel; RFI #31 - delete nine (9) Fire Alarm Strobes in girl's locker room; ASI #10 - delete heat detectors above practice room in Building 100 and various other items described herein in conjunction with the Montera Fire Alarm Replacement Project, reducing the amount by \$2,956.00, decreasing the Agreement from a not to exceed amount of \$714,300.00 to \$711,344.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]