



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-0626 **Version:** 1 **Name:** Change Order No. 1 - Rodan Builders, Inc. - Cox Interim Housing Project
Type: Agreement or Contract **Status:** Passed
File created: 3/3/2009 **In control:** Facilities Committee
On agenda: **Final action:** 3/11/2009
Enactment date: 3/11/2009 **Enactment #:** 09-0408

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Rodan Builders, Inc., Belmont, CA, for the latter to not provide demolition of existing portable restroom, relocated portables changed to leased portables, add additional fencing for the CDC and various other items as described herein in conjunction with the Cox Interim Housing Project in the amount of -\$58,432.00, decreasing the Agreement from \$387,000.00 to \$328,568.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0626 - CHANGE ORDER NO.1 - RODAN BUILDERS, INC. - COX INTERIM HOUSING PROJECT, 2. 09-0626 - CHANGE ORDER NO.1 - RODAN BUILDERS, INC. - COX INTERIM HOUSING PROJECT, 3. 09-0626 - CHANGE ORDER NO.1 - RODAN BUILDERS, INC. - COX INTERIM HOUSING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
3/3/2009	1	Facilities Committee	Recommended Favorably	Pass