



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 05-0577, **Version:** 1

Ratification by State Administrator, on behalf of the District, of Change Order Nos. 2-4 to Construction Contract with G&G Builders, Pleasanton, California, for the latter to install site concrete and hand railing, connect the sewage, place temporary plywood over windows, deliver and store playground equipment, converge classroom 103 into a computer lab in conjunction with the Allendale Elementary School Relocatable Replacement Project in the amount of \$67,951.91, and increasing the Agreement from \$953,224.91 to \$1,021,176.80 and increasing the end date from August 8, 2003 to March 30, 2004. All other terms and conditions of the Agreement remain in full force and effect.