



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 05-0432 **Version:** 1 **Name:** Change Order No. 10 - Albay Construction Co - Burckhalter Elementary Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 4/27/2005 **In control:** Facilities Department
On agenda: **Final action:** 4/27/2005
Enactment date: 4/27/2005 **Enactment #:** 05-0429

Title: Ratification by State Administrator, on behalf of the District, of Change Order No. 10 with Albay Construction Co, Martinez, CA, for the latter to provide a workstation in the reception area to comply with current Americans with Disabilities Act (ADA) requirements, replace roof drains, laminate window sills, round trim at new vinyl coating on existing tack board and to provide new counter tops, sinks, faucets and paint in rooms A-210 and A-135, in conjunction with the Burckhalter Elementary Modernization Project in an amount not-to-exceed \$56,537.33 increasing the Agreement from \$2,587,683.66 to \$2,644,220.92 and extending the end date from September 30, 2004 to November 30, 2004. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0432 - CHANGE ORDER NO. 10 - ALBAY CONSTRUCTION CO - BURCKHALTER ELEMENTARY MODERNIZATION PROJECT, 2. 05-0432 - CHANGE ORDER NO. 10 - ALBAY CONSTRUCTION CO - BURCKHALTER ELEMENTARY MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/27/2005	1	State Administrator and/or Board of Education	Adopted	Pass