



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 11-0518      **Version:** 1      **Name:** Change Order No. 1 - Alten Construction - Montera Fire Alarm Replacement Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 3/15/2011      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 3/23/2011  
**Enactment date:** 3/23/2011      **Enactment #:** 11-0536

**Title:** Approval by the Board of Education of Change Order No. 1 to Construction Contract with Alten Construction, Richmond, CA, for the latter remove from the Scope of Work, RFI #62- move fire alarm panel; RFI #31 - delete nine (9) Fire Alarm Strobes in girl's locker room; ASI #10 - delete heat detectors above practice room in Building 100 and various other items described herein in conjunction with the Montera Fire Alarm Replacement Project, reducing the amount by \$2,956.00, decreasing the Agreement from a not to exceed amount of \$714,300.00 to \$711,344.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-0518 - CHANGE ORDER NO. 1 - ALTEN CONSTRUCTION - MONTERA FIRE ALARM REPLACEMENT PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/23/2011	1	Board of Education	Adopted	Pass
3/15/2011	1	Facilities Committee	Recommended Favorably	Pass