



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 11-1270 **Version:** 1 **Name:** Change Order No. 7 - Arntz Builders, Inc. - Chabot New Classroom and Multi-Purpose Project

Type: Agreement or Contract **Status:** Passed

File created: 6/1/2011 **In control:** Facilities Committee

On agenda: **Final action:** 6/8/2011

Enactment date: 6/8/2011 **Enactment #:** 11-1089

Title: Approval by the Board of Education of Change Order No. 7 to Construction Contract with Arntz Builders, Inc., Novato, CA, for the latter to added data switch panels Building B and C; relocate solatubes at Building D corridors, existing sanitary sewer repair east of Building D in conjunction with the Chabot New Classroom and Multi-Purpose Project, in the additional amount of \$310,703.50, increasing the Agreement from \$11,430,491.42 to \$11,741,194.92. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1270 - CHANGE ORDER NO. 7 - ARNTZ BUILDERS, INC. - CHABOT NEW CLASSROOM AND MULTI-PURPOSE PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/8/2011	1	Board of Education	Adopted	Pass
6/1/2011	1	Facilities Committee	Recommended Favorably	Pass