



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-2448 **Version:** 1 **Name:** Change Order No. 7 - Albay Construction Co. - Cleveland Elementary School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 9/1/2009 **In control:** Facilities Committee
On agenda: **Final action:** 9/9/2009
Enactment date: 9/9/2009 **Enactment #:** 09-1899

Title: Approval by the Board of Education of Change Order No. 7 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to provide upgrade for the girls restroom to conform to ADA requirements in conjunction with the Cleveland Elementary School Modernization Project in the additional amount of \$20,866.74, increasing the Agreement from \$3,321,009.05 to \$3,341,875.79. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-2448 - CHANGE ORDER NO. 7 - ALBAY CONSTRUCTION CO. - CLEVELAND ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-2448 - CHANGE ORDER NO. 7 - ALBAY CONSTRUCTION CO. - CLEVELAND ELEMENTARY SCHOOL MODERNIZATION PROJECT, 3. 09-2448 - CHANGE ORDER NO. 7 - ALBAY CONSTRUCTION CO. - CLEVELAND ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/9/2009	1	Board of Education	Adopted	Pass
9/1/2009	1	Facilities Committee	Recommended Favorably	Pass