



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-3057, **Version:** 1

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Alten Construction, Richmond, CA, for the latter's installation of wood blocking for sunshades interferes with Simpson hold down anchors; added fire smoke damper in Room 103 in conjunction with the Jefferson Portable Installation Project in the additional amount of \$3,710.00, increasing the Agreement from \$10,498,882.00 to \$10,502,592.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]