



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-0523, **Version:** 1

Approval by the Board of Education of Change Order No. 1 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to add T&G Redwood in lieu of GSM at sawtooth rake edge soffit; change stucco finish coat to colored dryvit finish and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$58,659.00, increasing the Agreement from a not to exceed amount of \$11,395,000.00 to \$11,453,659.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]