



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 09-0624      **Version:** 1      **Name:** Change Order No. 2 - DFPF Finline - Westlake Elementary School Modernization-Phase 2 Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 3/3/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 3/11/2009

**Enactment date:** 3/11/2009      **Enactment #:** 09-0406

**Title:** Approval by Board of Education of Change Order No. 2 to Construction Contract with DFPF Finline, San Francisco, CA, for the latter to backflow cage, remove and replace with new stucco on main building roof, extend 6X6 sleepers at HV5, H5A-C and AC-1, AC-2 and various other items described herein in conjunction with the Westlake Elementary School Modernization-Phase 2 Project in the amount of \$57,825.75, increasing the Agreement from \$3,433,168.88 to \$3,490,994.63. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-0624 - CHANGE ORDER NO. 2 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT, 2. 09-0624 - CHANGE ORDER NO. 2 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT, 3. 09-0624 - CHANGE ORDER NO. 2 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
3/3/2009	1	Facilities Committee	Recommended Favorably	Pass