



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-2455 **Version:** 1 **Name:** Change Order No. 4- Trinet Construction, Inc. - Cox REACH Admin Office Portables Project
Type: Agreement or Contract **Status:** Passed
File created: 9/1/2009 **In control:** Facilities Committee
On agenda: **Final action:** 9/9/2009
Enactment date: 9/9/2009 **Enactment #:** 09-1906

Title: Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Trinet Construction, Inc., San Francisco, CA, for the latter to provide grounding of the portable ramps which were not included in the Portable Manufactures Contract and is not part of the Contractors Original Scope of Work in conjunction with the Cox REACH Admin Office Portables Project in the additional amount of \$2,475.00, increasing the Agreement from \$356,746.00 to \$359,221.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-2455 - CHANGE ORDER NO. 4- TRINET CONSTRUCTION, INC. - COX REACH ADMIN OFFICE PORTABLES PROJECT, 2. 09-2455 - CHANGE ORDER NO. 4- TRINET CONSTRUCTION, INC. - COX REACH ADMIN OFFICE PORTABLES PROJECT, 3. 09-2455 - CHANGE ORDER NO. 4- TRINET CONSTRUCTION, INC. - COX REACH ADMIN OFFICE PORTABLES PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/9/2009	1	Board of Education	Adopted	Pass
9/1/2009	1	Facilities Committee	Recommended Favorably	Pass