



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 11-0620      **Version:** 1      **Name:** Change Order No. 6 - Arntz Builders, Inc. - Chabot Elementary School New Classroom Elementary Classroom and Multi-Purpose Building Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 4/5/2011      **In control:** Facilities Committee

**On agenda:**      **Final action:** 4/13/2011

**Enactment date:** 4/13/2011      **Enactment #:** 11-0642

**Title:** Approval by the Board of Education of Change Order No. 6 to Construction Contract with Arntz Builders, Inc., Novato, CA, for the latter having added Starke's escalation cost, hand dryers at students restrooms, Building C Pipe Rigging details and various other items described herein in conjunction with the Chabot Elementary School New Classroom and Multi-Purpose Building Project, in the additional amount of \$149,610.36, increasing the Agreement from a not to exceed amount of \$11,280,881.06 to \$11,430,491.42. All other terms and conditions of the Agreement remain in full force and effect

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-0620 - CHANGE ORDER NO. 6 - ARNTZ BUILDERS, INC. - CHABOT ELEMENTARY SCHOOL NEW CLASSROOM ELEMENTARY CLASSROOM AND MULTI-PURPOSE BUILDING PROJECT

**Contact:** Timothy.White@ousd.k12.ca.su

Date	Ver.	Action By	Action	Result
4/13/2011	1	Board of Education	Adopted	Pass
4/5/2011	1	Facilities Committee	Recommended Favorably	Pass