



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-2493, **Version:** 1

Approval by the Board of Education of Change Order No. 5 to Construction Contract with Alten Construction, Richmond, CA, for the latter to work an expedited schedule to complete flooring installation in Building 300 out of originally scheduled sequence; contractor is directed to extend the furred wall along the East side of Restroom 225 to the height of the window sill at the window in conjunction with the Montera Middle School Modernization Project in the amount of \$206,507.00, increasing the Agreement from \$6,900,908.00 to \$7,107,415.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]