



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 11-0517, **Version:** 1

---

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Alten Construction, Richmond, CA, for the latter to perform additional Scope of Work described as ASI #8.1 - electrical changes - premium time; RFI #156 - light fixture at Room 101; added step nosing at band Room 101 and various other items described herein in conjunction with the Montera Middle School Modernization Project, in the additional amount of \$20,270.00, increasing the Agreement from not to exceed amount of \$6,578,140.00 to \$6,598,410.00. All other terms and conditions of the Agreement remain in full force and effect.  
[Enter body here.]