



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 08-3193 **Version:** 1 **Name:** Amendment No. 2 - KDI Consultants - Peralta Elementary School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 12/17/2008 **In control:** Facilities Management
On agenda: **Final action:** 12/17/2008
Enactment date: 12/17/2008 **Enactment #:** 08-2288

Title: Approval by Board of Education of Amendment No. 2 to Professional Services Agreement between District and KDI Consultants, Benicia, CA, for the latter to provide additional Division of State Architect (DSA) inspection due to the contractor delay in finishing the project in conjunction with the Peralta Elementary School Modernization Project in an additional amount not to exceed \$12,750.00, increasing the Agreement from \$42,800.00 to a not-to-exceed amount of \$55,550.00, and extending the end date from September 1, 2008 to November 30, 2008. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-3193 - AMENDMENT NO. 2 - KDI CONSULTANTS - PERALTA ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 08-3193 - AMENDMENT NO. 2 - KDI CONSULTANTS - PERALTA ELEMENTARY SCHOOL MODERNIZATION PROJECT, 3. 08-3193 - AMENDMENT NO. 2 - KDI CONSULTANTS - PERALTA ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/17/2008	1	State Administrator and/or Board of Education	Adopted	Pass