



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 11-1270, **Version:** 1

---

Approval by the Board of Education of Change Order No. 7 to Construction Contract with Arntz Builders, Inc., Novato, CA, for the latter to added data switch panels Building B and C; relocate solatubes at Building D corridors, existing sanitary sewer repair east of Building D in conjunction with the Chabot New Classroom and Multi-Purpose Project, in the additional amount of \$310,703.50, increasing the Agreement from \$11,430,491.42 to \$11,741,194.92. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]