



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-0159 **Version:** 1 **Name:** Change Order No. 1 - Albay Construction Co. - Madison Middle School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 2/3/2009 **In control:** Facilities Committee
On agenda: **Final action:** 2/11/2009
Enactment date: 2/11/2009 **Enactment #:** 09-0197

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter's instruction bulleting #1 modifications; instruction bulleting #5 modifications; demolish gym roof #5 and various other items as described herein in conjunction with the Madison Middle School Modernization Project in the amount of -(\$3,728.70), decreasing the Agreement from \$5,981,000.00 to \$5,977,261.30. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0159 - CHANGE ORDER NO. 1 - ALBAY CONSTRUCTION CO. - MADISON MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 09-0159 - CHANGE ORDER NO. 1 - ALBAY CONSTRUCTION CO. - MADISON MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|---|-----------------------|--------|
| 2/11/2009 | 1 | State Administrator and/or Board of Education | Adopted | Pass |
| 2/3/2009 | 1 | Facilities Committee | Recommended Favorably | Pass |