	Oakland Unified School District				Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org
Legislation Details					
File #:	09-0	205 <b>Version:</b> 1	Name:	Change Order No. 2- Ra Relocation of Two Porta Project	ay's Electric - Cox bles from Calvin Simmons
Туре:	Agre	eement or Contract	Status:	Passed	
File created:	2/3/2	2009	In control:	Facilities Committee	
On agenda:			Final action	n: 2/11/2009	
Enactment date:	2/11	/2009	Enactment	#: 09-0216	
Title:	Approval by Board of Education of Change Order No. 2 to Construction Contract with Ray's Electric, Oakland, CA, for the latter to installation of new Cisco Data Switch to support Portables A, B, C and D in conjunction with the Cox Relocation of Two Portables from Calvin Simmons Project in the amount of \$13,037.00, increasing the Agreement from \$185,623.56 to \$198,660.56. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 09-0205 - CHANGE ORDER NO. 1 - RAY'S ELECTRIC - COX RELOCATION OF TWO PORTABLES FROM CALVIN SIMMONS PROJECT, 2. 09-0205 - CHANGE ORDER NO. 2 - RAY'S ELECTRIC - COX RELOCATION OF TWO PORTABLES FROM CALVIN SIMMONS PROJECT				
Contact:	Timo	othy.White@ousd.k12.ca.us	5		
Date	Ver.	Action By		Action	Result
2/11/2009	1	State Administrator and/o of Education	r Board	Adopted	Pass
2/3/2009	1	Facilities Committee		Recommended Favorably	Pass