

Oakland Unified School District

Legislation Text

File #: 09-0185, Version: 1

Approval by Board of Education of Change Order No. 1 to Construction Contract with Arntz Builders, Novato, CA, for the latter to credit for modifications to project sign; modify existing Fire Alarm Conduits; and project mounts in conjunction with the Oakland High School Modernization-Williams Settlement Mechanical Repair Project in the amount of \$68,935.42, increasing the Agreement from \$13,861,975.00 to \$13,930,910.42. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]