



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-0185 **Version:** 1 **Name:** Change Order No. 1 - Arntz Builders - Oakland High School Modernization-Williams Settlement Mechanical Repair Project Mechanical Repair Project

Type: Agreement or Contract **Status:** Passed

File created: 2/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 2/11/2009

Enactment date: 2/11/2009 **Enactment #:** 09-0203

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Arntz Builders, Novato, CA, for the latter to credit for modifications to project sign; modify existing Fire Alarm Conduits; and project mounts in conjunction with the Oakland High School Modernization-Williams Settlement Mechanical Repair Project in the amount of \$68,935.42, increasing the Agreement from \$13,861,975.00 to \$13,930,910.42. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0185 - CHANGE ORDER 1 WITH ARNTZ BUILDERS - OAKLAND HIGH SCHOOL - WILLIAMS MECHANICAL SYSTEM REPLACEMENT IN AN AMOUNT OF \$68,935.42, 2. 09-0185 - CHANGE ORDER 1 WITH ARNTZ BUILDERS - OAKLAND HIGH SCHOOL - WILLIAMS MECHANICAL SYSTEM REPLACEMENT IN AN AMOUNT OF \$68,935.42

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass