



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 11-0612, **Version:** 1

---

Approval by the Board of Education of Change Order No. 5 to Construction Contract with Arntz Builders, Inc., Novato, CA, for the latter having added For Substrate Under (E) Building The Stage: Change Supply Diffuses B-102, Building B Alteration and various other items described herein in conjunction with the Chabot Elementary School New Classroom and Multi-Purpose Room Project, in the additional amount of \$43,634.07, increasing the Agreement from a not to exceed amount of \$11,237,246.99 to \$11,280,881.06. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]