



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 12-1124, **Version:** 1

Approval by the Board of Education of Change Order No. 9 to Construction Contract with Alten Construction, Inc., Richmond, CA, for the latter to install window draperies at six large windows to control lightening levels in the Auditorium; crown molding on the North and South walls were not specifically called out to be installed in the contract documents and credit for unused contingency allowance fund by District in the decreased amount of -\$57,710.00, decreasing the Agreement from \$4,842,205.00 to \$4,784,495.00. All other terms and conditions of the Agreement remain in full force and effect.