



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 14-0607 **Version:** 1 **Name:** Change Order No. 1 - Wickman Development & Construction - Washington ' Sankofa' Portable Installation Project

Type: Agreement or Contract **Status:** Passed

File created: 3/24/2014 **In control:** Facilities Committee

On agenda: 4/9/2014 **Final action:** 4/9/2014

Enactment date: 4/9/2014 **Enactment #:** 14-0603

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Wickman Development & Construction, San Francisco, CA, for the latter to provide a GFCI receptacle near the sink casework; provide liquid tight flex conduit for fire alarm and intrusion alarm in conjunction with the Washington (Sankofa) Portable Installation Project in the additional amount of \$12,513.00, increasing the Agreement from \$245,500.00 to \$267,013.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-0607 Change Order No. 1 - Wickman Development & Construction - Washington ' Sankofa' Portable Installation Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/9/2014	1	Board of Education	Adopted on the General Consent Report	Pass