



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-3059, **Version:** 1

Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, for the latter to add wood strips at tackwell edges; base cabinets at plywood subfloor; foil insulation; added motion detector; added shear/blocking in conjunction with the Jefferson Portable Installation Project in the additional amount of \$49,679.00, increasing the Agreement from \$10,502,592.00 to \$10,552,271.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]