



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-0625 **Version:** 1 **Name:** Change Order No. 1 - DFPF Finline - Westlake Elementary School Modernization - Phase 2 Project

Type: Agreement or Contract **Status:** Passed

File created: 3/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 3/11/2009

Enactment date: 3/11/2009 **Enactment #:** 09-0407

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with DFPF Finline, San Francisco, CA, for the latter to delete hardware/labor or door in the Gymnasium, credit for wire glass, asbestos removal and various other items described herein in conjunction with the Westlake Elementary School Modernization-Phase 2 Project in the amount of -\$1,482.12, decreasing the Agreement from \$3,434,651.00 to \$3,433,168.88. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0625 - CHANGE ORDER NO. 1 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT, 2. 09-0625 - CHANGE ORDER NO. 1 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT, 3. 09-0625 - HANGE ORDER NO. 1 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
3/3/2009	1	Facilities Committee	Recommended Favorably	Pass