



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 19-2169 **Version:** 1 **Name:** Change Order No. 2, Construction Contract - Digital Design Communications - Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 10/21/2019 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 12/11/2019 **Final action:** 12/11/2019

Enactment date: 12/11/2019 **Enactment #:** 19-1770

Title: Approval by the Board of Education of Change Order No.2, Award of Bid and Construction Contract with Digital Design Communications, Oakland, CA, for the latter to perform extra work required due to unforeseen conditions and conditions shown incorrectly on drawings; requiring conduit, wiring and devices; relocation of Alarm and Fire Panels due to issues with other building systems installed in the office; accommodation of cooper theft devices installed at portables; existing conduit to portables full requiring new pathways, for the Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project, in the amount of \$76,399.84, increasing the Contract amount from \$832,146.07 to \$908.545/91, and authorizing the President and Secretary of the Board to sign the Change Order with said Contractor. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-2169 Change Order No. 2, Construction Contract - Digital Design Communications - Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management

Contact: Timothy.White@ousd.org

Date	Ver.	Action By	Action	Result
12/11/2019	1	Board of Education	Adopted on the General Consent Report	Pass