



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 08-1631 **Version:** 1 **Name:** Change Order No. 1 - J. J. Nguyen, Inc. - Manzanita CDC Landscaping Project
Type: Agreement or Contract **Status:** Passed
File created: 8/13/2008 **In control:** Facilities Management
On agenda: **Final action:** 8/13/2008
Enactment date: 8/13/2008 **Enactment #:** 08-1211

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and J. J. Nguyen, Inc., San Jose, CA, for the latter to demolish and remove wooden structure in sand box, provide additional sleeves for irrigation line, remove edging sand at sand box and provide new sand in conjunction with the Manzanita CDC Landscaping Project in the amount of \$9,376.00, increasing the Agreement from \$78,900.00 to \$88,276.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-1631 - CHANGE ORDER NO. 1 - J. J. NGUYEN, INC. - MANZANITA CDC LANDSCAPING PROJECT, 2. 08-1631 - CHANGE ORDER NO. 1 - J. J. NGUYEN, INC. - MANZANITA CDC LANDSCAPING PROJECT, 3. 08-1631 - CHANGE ORDER NO. 1 - J. J. NGUYEN, INC. - MANZANITA CDC LANDSCAPING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/13/2008	1	State Administrator and/or Board of Education		