

Oakland Unified School District

Legislation Text

File #: 11-3075, Version: 1

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Summerhill Electric, Inc., Oakland, CA, for the latter to provide saw for broken asphalt area at trenching line, from main building to portable and replace/repair asphalt; trenching of additional ninety (90) linear feet for power, intrusion alarm in conjunction with the Cole New Portable Installation Project in the additional amount of \$11,804.88, increasing the Agreement from \$58,000.00 to \$69,804.88. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]